



KIT DELIVERY

After the required paperwork (\$) exchange, I was updated by Scott Baker, President of Velocity, Inc, as to the status of my kit's construction. I knew beforehand that the kit would not be completed upon my arrival and Scott updated me on the completion schedule. He briefed me about what to expect during the Head Start Program, answered my questions and then introduced me to the staff with whom I would interact. This was the condition of the fuselage upon my arrival. The wings and the canard were under construction.

Date: November 1, 2004 (HSP)

Construction Log: Velocity XL FG (SN: SFG029)

Photo: 002